

TECHNICAL SERVICES
Highway Works Programme by Ward
Ouseburn

Report for : Jun-08

Scheme Title	Description of Works	Expected Construction Start	Construction Duration (wks)	Current Status	Comments	Contact Officer
Bridge Maintenance						
New Bridge St - CME RT Wall M	Concret repairs and joint replacement to retaining wall and parapet painting.	Jul-08	4	Design	Design of concrete repair scheme ongoing.	Lee Wrightson
New Bridge Street Underpass	Works to repair/replace the mosaic tiling in the underpass. Works to include concrete repair and drainage repairs.	Feb-09	8	Not Started	Design works not yet started. Works being funded over 2 years. Works programmed to start in early 2009.	Alastair Swan
Northumberland Rd Footbridge - Refurbishment	Refurbishment of footbridge including nonslip, patch painting and concrete repair.	Jul-08		Design	Design works ongoing. Works programmed for school summer holidays.	
Highway Maintenance						
Back Malcolm Street (odd side)	Resurface road	May-08		Works Complete	Completed 21 may 08.	Paul Davidson
Cardigan Terrace	Resurface road			Works Ordered - On Hold	Traffic calming details to be finalised before new surfacing commences.	Paul Davidson
Gibson Street	Resurface road			Design	Under Design.	Paul Davidson,
Shield Street (junct copland tce)	Resurface road	Jun-08		Design	Under design.	Paul Davidson

Senior Management Contacts: Peter Chamley (Engineering Consultancy) ext 25920; David Embleton (Street Management) ext 25911; Peter Gray (Highways + Traffic Signals) ext 23812.

TECHNICAL SERVICES
Highway Works Programme by Ward
Ouseburn

Report for : Jun-08

Scheme Title	Description of Works	Expected Construction Start	Construction Duration (wks)	Current Status	Comments	Contact Officer
Highway Maintenance						
South View West	Resurface road			Design	Under design.	Paul Davidson
Traffic Management						
Breamish Street Traffic Management: Lime Square S278	Installation of road humps and 20 MPH zone			Consultation	Ongoing formal consultation	Derek Ord
Warwick Street	Implementation of Traffic Calming measures			Assessment/Investigation	Under Assessment	Derek Ord

Senior Management Contacts: Peter Chamley (Engineering Consultancy) ext 25920; David Embleton (Street Management) ext 25911; Peter Gray (Highways + Traffic Signals) ext 23812.