

TECHNICAL SERVICES
Highway Works Programme by Ward
South Heaton

Report for : **Sept 08**

Scheme Title	Description of Works	Expected Construction Start	Construction Duration (wks)	Current Status	Comments	Contact Officer
Highway Improvements						
Back Chillingham Road	Road hump to reduce vehicle speeds and discourage through traffic			Consultation	Legal order to be advertised	
Highway Maintenance						
Molineux Street : S278 Works : Pedestrianisation Works	Reconstruction of Molineux Street to provide pedestrianised area at new medical centre.	Jun-08	15	Construction	Construction started on 02 June 2008. Molineux Street now closed to traffic.Works continue	Martin Kerr
Traffic Management						
Shields Road: Local Road Maintenance	Resurface road and pavements			Not Started	Commencing design in September	Paul Davidson
Tenth Avenue	Relay flagstone pavements	May-08		Works Complete	works completed 13 june 2008.	Paul Davidson
Addison Estate Residents Parking Scheme	Measures to remove commuter parking			Inspection/Survey	Parking survey complete, consultation during August	Derek Ord, ext 25960
Denmark Street	Provision of traffic calming to reduce vehicle speeds and improve road safety			Assessment/Investigation	Under Assessment. Legal order required.	Derek Ord
Molineux Street Parking Restrictions	Waiting restrictions to remove parking and improve access and road safety			Not Started	CPE, Feb 09	Derek Ord, ext 25960

Senior Management Contacts: Peter Chamley (Engineering Consultancy) ext 25920; David Embleton (Street Management) ext 25911; Peter Gray (Highways + Traffic Signals) ext 23812.